Trabajo

	Abril				Mayo				Junio				Julio				Agosto				Septiembre				Octubre			
Recurso	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	2
Lider de Proyecto	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30
Jefe de Reubicación de Basurales			15	15	15	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30					
Ingeniero ambiental			15	30	30	30	15																					
Reubicación – Obrero 1						30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30					
Reubicación – Obrero 2						30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30					
Reubicación – Obrero 3						30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30					
Reubicación – Obrero 4						30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30	30					
Jefe Planta de Reciclado			15	15	15	30	30	30	30	30	30	30	30	30	30	15	15	15	15	15	15	15	15	15	15	15		
Abogado Comercial							30	30	30	30	30																	
Operador Compras							30	30	30	30	30	30	30	30	30													
Ingeniero Industrial								30	30																			

## Rol Sueldo Mensual FT Costo semana FT Lider de Proyecto 22000 5500 Jefe de Reubicación de Basurales 18000 4500 4000 16000 Ingeniero ambiental Reubicación – Obrero 1 10000 2500 10000 2500 Reubicación - Obrero 2 Reubicación – Obrero 3 10000 2500 10000 2500 Reubicación - Obrero 4 Jefe Planta de Reciclado 18000 4500 Abogado Comercial 14000 3500 3500 Operador Compras 14000 Ingeniero Industrial 16000 4000

## Referenciales

Costos

	Abril				Мауо				Junio				Julio					Ago	sto			Septie	mbre		Octubre			
Concepto	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28
RRHH																												
Lider de Proyecto	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5	5.5
Jefe de Reubicación de Basurales	0	0	2.25	2.25	2.25	4.5	4.5	4.5	4.5	4.5	4.5	4.5	4.5	4.5	4.5	4.5	4.5	4.5	4.5	4.5	4.5	4.5	4.5	0	0	0	0	0
Ingeniero ambiental	0	0	2	4	4	4	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Reubicación – Obrero 1	0	0	0	0	0	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	0	0	0	0	0
Reubicación – Obrero 2	0	0	0	0	0	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	0	0	0	0	0
Reubicación – Obrero 3	0	0	0	0	0	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	0	0	0	0	0
Reubicación – Obrero 4	0	0	0	0	0	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	2.5	0	0	0	0	0
Jefe Planta de Reciclado	0	0	2.25	2.25	2.25	4.5	4.5	4.5	4.5	4.5	4.5	4.5	4.5	4.5	4.5	2.25	2.25	2.25	2.25	2.25	2.25	2.25	2.25	2.25	2.25	2.25	0	0
Abogado Comercial	0	0	0	0	0	0	3.5	3.5	3.5	3.5	3.5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Operador Compras	0	0	0	0	0	0	3.5	3.5	3.5	3.5	3.5	3.5	3.5	3.5	3.5	0	0	0	0	0	0	0	0	0	0	0	0	0
Ingeniero Industrial	0	0	0	0	0	0	0	4	4	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Total Costos RRHH	5.5	5.5	12	14	14	28.5	33.5	35.5	35.5	31.5	31.5	28	28	28	28	22.25	22.25	22.25	22.25	22.25	22.25	22.25	22.25	7.75	7.75	7.75	5.5	5.5
Inmuebles, Materiales y Maquinaria																												
Adquisición Terreno Reubicación Basura	0	0	0	0	300	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Alquiler de Maquinarias Reubicación	0	0	0	0	0	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	50	0	0	0	0	0
Adquisición Terreno Planta Reciclado	0	0	0	0	300	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Adquisición Contenedores	0	0	0	0	0	0	0	0	0	0	0	20	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Total Costos Inm., Mat. Y Maq.	0	0	0	0	600	50	50	50	50	50	50	70	50	50	50	50	50	50	50	50	50	50	50	0	0	0	0	0
Terciarizaciones y Servicios																												
Licitación Planta Reciclaje	0	0	0	0	0	0	5	5	5	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Construcción Planta Reciclaje	0	0	0	0	0	0	0	0	0	0	0	1000	0	0	0	1000	0	0	0	1000	0	0	0	0	1000	0	0	0
Total Terciarizaciones y Servicios	0	0	0	0	0	0	5	5	5	5	0	1000	0	0	0	1000	0	0	0	1000	0	0	0	0	1000	0	0	0
TOTAL GENERAL	5.5	5.5	12	14	614	78.5	88.5	90.5	90.5	86.5	81.5	1098	78	78	78	1072	72.25	72.25	72.25	1072	72.25	72.25	72.25	7.75	1008	7.75	5.5	5.5
Funding	908.5								2663								1513.5								1026.5			
Total Acumulado	5.5	11	23	37	651	729.5	818	908.5	999	1085.5	1167	2265	2343	2421	2499	3571	3643.5	3716	3788	4860	4932.5	5005	5077	5085	6092.5	6100	6106	6111
Funding Acumulado	908.5	908.5	908.5	908.5	908.5	908.5	908.5	908.5	3571	3571	3571	3571	3571	3571	3571	3571	5085	5085	5085	5085	5085	5085	5085	5085	6111	6111	6111	6111

## Cost Baseline

## Costos versus Funding Requirements

